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Contract ID: 6427 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6427 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0019 Pay Period End Date:  01.05.2016 Est Number: 0019 Pay Period End Date:  01.05.2016
Contract Location: Total to Date  Prev to Date This Estimate
HERSHEY EAST Estimate Type: FINL Current Contract Amt Total Earnings  $6,203,566.31 $6,203,566.31 $.00
$6,163,079.08 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $6,203,566.31  $6,203,566.31 $.00
ontractor: Date Lot 10.24.2013 $6.083.610.08 Retainage $.00 $.00 $.00
PAULSEN, INC. & ed ed' e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- i-is-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .19. .
P O BOX 17 : 101% Net Earnings  $6,203,566.31  $6,203,566.31 $.00
Date Notice for Work to ]
Begin: 05.05.2014 % Time Comp
COZAD NE 69130-0017 gin: o 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.11.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion:  11.24.2015 Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-25.36 $-25.36 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61427 000 IM-80-3(140) 080 164.090 170.940 SEED GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$25.36 -$25.36 $.00
Payment  $6,203,540.95 $6,203,540.95 $.00
Project Manager District Engineer
Brinker, Gary 01.22.2016 Thayer, Gary 01.26.2016
Construction Engineer Materials Engineer
Watkins, Dave 02.10.2016 Hall, David 02.10.2016
Controller Controller
Wurster, Susan 03.08.2016 Waurster, Susan 03.08.2016
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Est Number: 0019 Pay Period End Date:  01.05.2016 Est Number: 0019 Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0008 0008 7020.00 2,050.00 2.000 4,100.00
0001 0001 0030.50 1,000.00 1.000 1,000.00 BRIDGE APPROACH SECTIONS EACH 2.000 4,100.00
MOBILIZATION LS 1.000 1,000.00 2.000 4,100.00
1.000 1,000.00 0.000 0.00
0.000 0.00 0009 0009 7022.50 5,950.00 2.000 11,900.00
0002 0002 L001.02 624.00 23.000 14,352.00 BULLNOSE-12.5' EACH 2.000 11,900.00
SEEDING, TYPE B ACRE 37.690 23,518.56 2.000 11,900.00
37.690 23,518.56 0.000 0.00
0.000 0.00 0010 0010 7024.25 2,475.00 2.000 4,950.00
0003 0003 L032.75 225.00 52.000 11,700.00 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,950.00
MULCH TON 52.000 11,700.00 2.000 4,950.00
51.712 11,635.20 0.000 0.00
0.000 000 " GROUP 7 GUARDRAIL Contracted 37,862.50
GROUP 5 SEEDING Contracted 27,052.00 Current 37,862.50
Current 36,218.56 In place 37,862.50
In place 36,153.76 This Estimate 0.00
This Estimate 0.00 GROUP 9 BITUMINOUS
GROUP 7 GUARDRAIL 0011 0011 0002.55 6.00 2,198.000 13,188.00
0004 0004 0030.70 2,250.00 1.000 2,250.00 OVERLAY BROKEN LINES STA 2,198.000 13,188.00
MOBILIZATION LS 1.000 2,250.00 1,529.510 9,177.06
1.000 2,250.00 0.000 0.00
0.000 000 0012 0012 0002.60 6.00 4,900.000 29,400.00
0005 0005 7011.20 23.00 300.000 6,000.00 OVERLAY SOLID LINES STA 4,900.000 29,400.00
W-BEAM GUARDRAIL LF 300.000 6,900.00 3,647.240 21,883.44
300.000 6,900.00 0.000 0.00
0.000 0.00 0013 0013 0030.90 75,000.00 1.000 75,000.00
0006 0006 7011.30 38.25 150.000 5,737.50 MOBILIZATION LS 1.000 75,000.00
THRIE-BEAM GUARDRAIL LF 150.000 5,737.50 1.000 75,000.00
150.000 5,737.50 0.000 0.00
0.000 000 0014 0014 1009.00 3,000.00 1.000 3,000.00
0007 0007 7017.00 3.00 675.000 2,025.00 GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00
REMOVE GUARDRAIL LF 675.000 2,025.00 1.000 3,000.00
675.000 2,025.00 0.000 0.00
0.000 0.00
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Est Number: 0019 Pay Period End Date:  01.05.2016 Est Number: 0019 Pay Period End Date:  01.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 1020.06 50.00 366.000 18,300.00 0024 0024 3221.13 340.00 522.820 177,758.80
FLEXIBLE POST DELINEATOR EACH 366.000 18,300.00 CONCRETE PAVEMENT, CLASS PR-3500 cy 522.820 177,758.80
366.000 18:300.00 |\ oco o 521.160 177,194.40
0.000 0.00 0.000 0.00
0016 0016 1030.00 14.00 282.000 3,948.00 0025 0025 6010.75 5,225.00 3.600 18,810.00
EARTHWORK MEASURED IN EMBANKMENT cy 282.000 3,948.00 CLASS 47BD-4000 CONCRETE FOR PIER cy 3.600 18,810.00
282.000 3,948.00 PROTECTION 3.600 18,810.00
0.000 0.00 0.000 0.00
0017 0017 1101.00 5.58 131.000 730.98 0026 0026 6131.75 2.00 1,270.000 2,540.00
REMOVE PAVEMENT sy 131.000 730.98 EPOXY COATED REINFORCING STEEL FOR LB 1,270.000 2,540.00
121.307 676.89 PIER PROTECTION 1,270.000 2,540.00
0.000 0.00 0.000 0.00
0018 0018 3008.20 12.67 1,129.000 14,304.43 0027 0027 6617.26 500.00 2.000 1,000.00
CROSS STITCHING EACH 1,129.000 14,304.43 CONCRETE REPAIR sy 0.000 0.00
1,203.000 15,242.01 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3039.11 370.00 61.350 22,699.50 0028 0028 7515.35 155  78,000.000 120,900.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 61.350 22,699.50 5" WHITE WET REFLECTIVE THERMOPLASTIC LF 78,000.000 120,900.00
DEPTH 67.270 24,889.90 PAVEMENT MARKING, GROOVED 96,423.500 149,456.43
0.000 0.00 0.000 0.00
0020 0020 3039.12 325.00 330.560 107,432.00 0029 0029 7515.42 12.75 4,200.000 53,550.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 330.560 107,432.00 12" WHITE WET REFLECTIVE THERMOPLASTIC  LF 4,200.000 53,550.00
DEPTH 390.030 126,759.75 ~ PAVEMENT MARKING, GROOVED 2,289.000 29,184.75
0.000 0.00 0.000 0.00
0021 0021 3039.13 289.00 1,119.650 323,578.85 0030 0030 7516.36 155  63,000.000 97,650.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 1,119.650 323,578.85 5" YELLOW WET REFLECTIVE LF 63,000.000 97,650.00
DEPTH 1.068.790 30888031 THERMOPLASTIC PAVEMENT MARKING, 78,064.000 120.999.20

GROOVED

0.000 0.00 0.000 0.00
0022 0022 3039.14 1,068.00 121.210 129,452.28 0031 0049 8022.15 1.49 200.000 298.00
CONCRETE PAVEMENT REPAIR, TYPE A, cy 121.210 129.452.28 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 298.00
PARTIAL DEPTH 333.990 356,701.32  STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 3039.15 1,101.00 1.590 1,750.59 0032 0031 8022.20 149  55,180.000 82,218.20
CONCRETE PAVEMENT REPAIR, TYPE B, cy 1.590 1,750.59  HYDRATED LIME/WARM MIX ASPHALT EACH 55,180.000 82,218.20
PARTIAL DEPTH 0.000 0.00 56,297.160 83,882.77
0.000 0.00 0.000 0.00
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Est Number: 0019 Pay Period End Date:  01.05.2016 Est Number: 0019 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0033 0032 8028.01 151.00 44.140 6,665.14 0042 0039 9111.00 30.00 415.000 12,450.00
FOUNDATION COURSE REPLACEMENT CcY 44.140 6,665.14 WATER MGAL 415.000 12,450.00
0.424 64.02 0.000 0.00
0.000 0.00 0.000 0.00
0034 0050 9002.51 29.05 200.000 5,810.00 0043 0040 9170.00 75.00 1,633.660 122,524.50
ASPHALTIC CONCRETE FOR STATE TON 200.000 5,810.00 EARTH SHOULDER CONSTRUCTION STA 1,633.660 122,524.50
MAINTENANCE PATCHING, TYPE SPH (0.5) 0.000 0.00 1.557.860 116.839.51
0.000 0.00 0.000 0.00
0035 0033 9005.23 17.34 20,080.000 348,187.20 0044 0041 9179.80 2,500.00 8.000 20,000.00
ASPHALTIC CONCRETE, TYPE SPS TON 20,080.000 348,187.20 MILLING CONCRETE FOR INLAYS EACH 8.000 20,000.00
18,455.640 320,020.79 8.000 20,000.00
0.000 0.00 0.000 0.00
0036 0034 9005.70 22.90 11,880.000 272,052.00 0045 0042 9185.76 7.50 1,465.400 10,990.50
ASPHALTIC CONCRETE, TYPE LC TON 11,880.000 272,052.00 RUMBLE STRIPS, ASPHALT STA 1,465.400 10,990.50
12,695.530 290,727.64 1,425.030 10,687.73
0.000 0.00 0.000 0.00
0037 0035 9005.90 29.05 43,300.000 1,257,865.00 0046 0043 9186.01 191.52 804.916 154,157.51
ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 43,300.000 1,257,865.00 CONCRETE SURFACE MILLING STA 804.916 154,157.51
43,601.630 1,266,627.35 762.916 146,113.67
0.000 0.00 0.000 0.00
0038 0051 9020.95 650.00 7.600 4,940.00 0047 0044 9188.50 22.45 416.000 9,339.20
PERFORMANCE GRADED BINDER (64-34) FOR TON 7.600 4,940.00 SURFACING UNDER GUARDRAIL SY 416.000 9,339.20
STATE MAINTENANCE PATCHING 0.000 0.00 466.395 10,470.57
0.000 0.00 0.000 0.00
0039 0036 9021.12 570.00 642.560 366,259.20 0048 0045 9300.38 1.00 127,942.000 127,942.00
PERFORMANCE GRADED BINDER (52-34) TON 642.560 366,259.20 RAP INCENTIVE PAYMENT EACH 127,942.000 127,942.00
431.389 245,891.73 357,083.130 357,083.13
0.000 0.00 0.000 0.00
0040 0037 9021.13 650.00 2,477.000 1,610,050.00 0049 0046 9300.52 3,500.00 1.000 3,500.00
PERFORMANCE GRADED BINDER (64-34) TON 2,477.000 1,610,050.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,500.00
2,113.707 1,373,909.55 ) 1.000 3,500.00
0.000 0.00 0.000 0.00
0041 0038 9053.00 1.50 77,840.000 116,760.00 0050 0047 L006.00 100.00 23.000 2,300.00
TACK COAT GAL 77,840.000 116,760.00 COVER CROP SEEDING ACRE 23.000 2,300.00
86,589.000 129,883.50 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0019 Pay Period End Date:  01.05.2016 Est Number: 0019 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0048 L019.13 1.48 2,790.000 4,129.20 4010 4010 4976.05 22,799.91 0.000 0.00
EROSION CONTROL, CLASS 1D SY 2,790.000 4,129.20 ADDITIONAL WORK LS 1.000 22,799.91
0.000 0.00 Revised price for Item 4004 1.000 22,799.91
0.000 0.00 0.000 0.00
4002 4002 1021.10 3.50 0.000 0.00 4011 4011 9300.58 -0.035 0.000 0.00
REMOVE DELINEATOR UNITS EACH 374.000 1,309.00 SUPERPAVE QUALITY DISINCENTIVE TON 18,455.640 -645.95
374.000 1,309.00 18,455.640 -645.95
0.000 0.00 0.000 0.00
4003 4003 4976.05 640.10 0.000 0.00 4012 4012 6801.28 65.63 0.000 0.00
ADDITIONAL WORK LS 1.000 640.10 CRACK EPOXY INJECTION LF 20.600 1,351.98
. 1.000 640.10 . . 20.600 1,351.98
Burn Repair 3782+45 - 3782+75 Eastbound Pier Column Repair
0.000 0.00 0.000 0.00
4004 4004 4976.05 23,049.91 0.000 0.00 GROUP 9 BITUMINOUS Contracted 5,753,431.08
ADDITIONAL WORK LS 0.000 0.00 Current 5,808,733.51
Repair 3802 - 3807 10' shoulder, driving and 0.000 0.00 In place 5,894,647.85
passing lane 0.000 0.00 This Estimate 0.00
4005 4005 9300.77 43.11 0.000 0.00 GROUP 10 GENERAL ITEMS
SMOOTHNESS INCENTIVE-PERFORMANCE TON 680.622 29,341.61 0052 0052 0001.00 250.00 228.000 57,000.00
GRADED BINDER 680.622 29,341.61  SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 228.000 57,000.00
0.000 0.00 CONTROL DEVICES 101.000 25,250.00
4006 4006 9300.60 1.93 0.000 0.00 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 17,632.704 34,031.12 0053 0053 0001.08 0.50 80,560.000 40,280.00
CONCRETE 17,632.704 34,031.12  BARRICADE, TYPE Il BDAY 80,560.000 40,280.00
0.000 0.00 80,001.000 40,000.50
4007 4007 9300.58 -0.541 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY DISINCENTIVE TON 12,695.530 -6,868.28 0054 0054 0001.10 1.00 1,775.000 1,775.00
Disincentive Asphaltic Concrete Type LC 12,895.530 -6,868.28  BARRICADE, TYPE Ill BDAY 1,775.000 1,775.00
0.000 0.00 2,698.000 2,698.00
4008 4008 9300.58 -0.586 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY DISINCENTIVE TON 43,783.380 -25,657.06 0055 0055 0001.75 1.00 600.000 600.00
Disincentive Asphaltic Concrete Type SPH 43,783.380 -25,657.06  TEMPORARY SIGN DAY EACH 600.000 600.00
0.000 0.00 573.000 573.00
4009 4009 9300.58 0.035 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY DISINCENTIVE TON 0.000 0.00
Disincentive Asphaltic Concrete Type SPS 0.000 0.00
0.000 0.00
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Est Number: 0019 Pay Period End Date:  01.05.2016 Est Number: 0019 Pay Period End Date:  01.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0056 0056 0001.90 0.80 10,990.000 8,792.00 0065 0065 0030.10 9,500.00 1.000 9,500.00
SIGN DAY EACH 10,990.000 8,792.00 MOBILIZATION LS 1.000 9,500.00
17,693.000 14,154.40 1.000 9,500.00
0.000 0.00 0.000 0.00
0057 0057 0002.97 250.00 414.000 103,500.00 0066 0066 9110.01 65.00 30.000 1,950.00
FLASHING ARROW PANEL DAY 414.000 103,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 1,950.00
470.000 117,500.00 3.000 195.00
0.000 0.00 0.000 0.00
0058 0058 0003.50 25.10 250.000 6,275.00 0067 0067 9110.03 65.00 30.000 1,950.00
CONCRETE PROTECTION BARRIER LF 250.000 6,275.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 1,950.00
600.000 15,060.00 7.500 487.50
0.000 0.00 0.000 0.00
0059 0059 0003.56 8.37 250.000 2,092.50 0068 0068 9110.07 50.00 30.000 1,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 250.000 2,092.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0060 0003.57 1,250.00 1.000 1,250.00 0069 0069 9110.27 125.00 30.000 3,750.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 1.000 1,250.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 3,750.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 0003.58 2,500.00 1.000 2,500.00 0070 0070 L022.90 3.00 3,000.000 9,000.00
INERTIAL BARRIER SYSTEM EACH 1.000 2,500.00 TEMPORARY SILT FENCE LF 3,000.000 9,000.00
2.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0062 0062 0003.64 25.00 18.000 450.00 0071 0071 L032.70 250.00 6.000 1,500.00
REPLACEMENT MODULE EACH 18.000 450.00 TEMPORARY MULCH TON 6.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 0010.04 3,000.00 1.000 3,000.00 0072 0072 L070.05 175.00 40.000 7,000.00
FIELD OFFICE EACH 1.000 3,000.00 MOWING HOUR 40.000 7,000.00
0.000 0.00 17.000 2,975.00
0.000 0.00 0.000 0.00
0064 0064 0020.00 0.80 2,000.000 1,600.00
TRAINING HOUR 2,000.000 1,600.00
1,136.000 908.80
0.000 0.00
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Pay Period End Date:  01.05.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4001 4001 0003.10 300.00 0.000 0.00
FLAGGING DAY 50.000 15,000.00
2.000 600.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 265,264.50
Current 280,264.50
In place 234,902.20
This Estimate 0.00
Totals for contract Contracted 6,083,610.08
Current 6,163,079.07
In place 6,203,566.31

This Estimate

0.00



